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Colusa County Water District Re: = Modification to Scope of Work, Cooperative Agreement 00FC200032 for
Dewglas Grifin . - the Fish Passage Improvement Project at the Red Bluff Diversion Dam,
Corning Water District Phase II (CALFED Action #99-B07)
Cortina Water District
Fritz Grimmer ' Dear Mr. Werder:
Davis Water Di'stn'ct .
DZ:;::’@ ter District In accordance with previous discussions, we would like to make some minor
Tom Mumma changes to the Scope of Work for the Phase II Study which has been approved
4-M Water District for partial funding under Cooperative Agreement 00FC200032. Because funding
Marion C. Mathis of only $1,000,000 was approved out of the $2,574,000 total cost of the:Phase II
o e limgation Disriet | Study requested under our Category I1I application, and to keep the overall
Glide Water District project on schedule, CH2M HILL has recommended that the first $1,000,000
Noralu Michael funding for the Phase II portion of the Fish Passage Improvement Project at the
Kanawha Water District Red Bluff Diversion Dam, be allocated in accordance with the attached table (this
| Ronald W Vickery is a revised Table 2a from our April 1999 Phase II Proposal submitted to
Kirkwood Water District
Larry Brockman CALFED)
LaGrande Water District ‘
| KenlLaGrande The current Phase II task description would constrain our consultants to working *
Orland-Artois Water Distrct * on primarily engineering tasks (Tasks 1, 2, and 3). The new proposed task
Proberta Water District budget allocation would allow for more flexibility to conduct both engineering
John Greiten and environmental documentation tasks in order to meet the schedule laid out in
Thomes Creek Water District our April 1999 Phase II Proposal. Each of the tasks will result in a specific work
Robert Williams product which can be reviewed by CALFED. As listed on the attached table,
“,’g‘,f:’:;:‘:;;r District shifting of the funding would allow us to make substantial progress on the

Administrative Draft EIS/EIR. Efforts to obtain the remaining funding to -
complete the remainder of Phase II of our FPIP are underway and it is anticipated

5513 Highway 162  that the additional funding will be obtained prior to the completion of the first
5&3‘(52"3%235988 ($1,000,000) portion of the Phase IT'work allowing an uninterrupted work effort.

, No additional funds are solicited as part of this Change of Scope request.
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Mr. Carl Werder
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As indicated in the original work schedule submitted with our April 1999 Phase I proposal, the
engineering tasks were meant to run parallel with the environmental tasks. As such, constraining us
to only engineering tasks will delay the project implementation by at least one full year.

We hope that this minor clarification on the scope and task budgets can be handled expeditiously to
allow us to maintain our current schedule.

If you have any questions or need additional information, please contact me at (530) 934-2125.
Sincerely,

=

Arthur R. Bullock
General Manager & Chief Engineer
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